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CAPITAL DEVELOPMENT BOARD

May 10, 2016, 11:00 a.m.
Video-Conference
between
the following three locations:

James R. Thompson Center  Robert Oxtoby Board Room  IDOT Office

No Ok

11.

100 West Randolph Street 3" Floor Stratton Building 1102 East Port Plaza
Suite 14-600 401 S. Spring Street Collinsville, lllinois
Chicago, lllinois Springfield, lllinois

1. CALL TO ORDER
2 Roll Call of Members

Confirmation of a Quorum

PRELIMINARY ITEMS

Adoption of Agenda

Approval of the April 12, 2016 MinUteS ... 1-4
Approval of the April 12, 2016 Executive Session Minutes

Introduction of Guests

BOARD ACTION

Modification at Dixon Correctional Center ..........ccooociiii e 5-8
Change order at Lincoln's Challenge ........c..ccooooveiviiieeeie et 9-15
Proposed FY-17 CDB Board Meeting Schedule...........ccccoeiiiiiiiiicc s 16

INFORMATION ITEM
Director's Architect/Engineer Selection — Emergency Project...................... 17-18

EXECUTIVE SESSION

Staff contact: Candy Murphy 217.782.8726



CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT: Meeting Minutes for April 12, 2016 Board Meeting

The April 12, 2016 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, lllinois and the Illinois Department of Transportation Office, 1102 East Port
Plaza, Collinsville, lllinois.

The following Board Members were present:

Chicago

James Reilly, Chairman
William Lowry, Sr.
Miles Beatty, il

Pam McDonough

Jack V. Carney

Others present:

Chicago

Jodi Golden, CDB
Amy Romano, CDB
Ron Wright, CDB
Jesse Martinez, CDB
Mike Wilson, CDB
Karla Springer, CDB
Joe Vitosky, U of |
Sean Reeder, U of !
Andres Padua, CDB
Micaela Vidana, CDB
Dreena Jones, CDB

Collinsvilie
Glyn Ramage

Springfield
Steve Orlando

Springfield
Candy Murphy, CDB
Sandy Begue, CDB
Chris MacGibbon, CDB
Tim Patrick, CDB
Sherri Sullivan, CDB
Todd DeJaynes, CDB
James Cockrell, CDB
Dave Helfrich, DMAIL :
Cameron Stanberry, DMAIL
Brent Lance, Hurst-Rosche
Gus Behnke, CDB
Jerry Burlingham, CPO
Margaret van Dijk, CPO
Lauren Noll, CDB
Jaciyn O’'Day, CDB

The mesting was called to order at 10:34 a.m.

Candy Murphy took roll call. For the record, Chairman Reilly and members William
Lowry, Sr., Miles Beatty, Ill, Pam McDonough and Jack Carney were present at the
Chicago meeting site. Board member Steve Orlando was present at the Springfield

meeting site. Board member Glyn Ramage joined the meeting at the Collinsville
meeting site at 10:46 am.



Ms. McDonough moved and Mr. Beatty seconded a motion for the adoption of the
agenda. Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Lowry moved and Ms. McDonough seconded a motion to approve the minutes of
the March 8, 2016 meeting. Chairman Reilly called for a vote, and the motion was
approved unanlmousty

Mr. Beatty moved and Ms. McDonough seconded a motion to approve the executive
session minutes of the March 8, 2016 meeting. Chairman Reilly cailed for a vote, and
the motion was approved unanimously.

All attendees and guests in Springfield and Chicago introduced themselves to the
Board. There were no guests in Collinsville.

Mr. Wright presented the foltdwing Maodification to the Board:

Modification — lllinois Veteran’s Home - Quincy

Emergency Upgrade Domestic Water

Quincy, Adams County, lliinois

CDB Project No. 040-010-105

A/E: BRIC Partnership, LLC _ S
Modification.......cccneenieiiiniciicnnccnnnnans e EEaEEEeaRREeCEEEAEReAREERRERERSaERSEE LS $214,040.00

Mr. Beatty moved and Ms. McDonough seconded a motion to approve the Modification.
Chairman Reilly called for a vote, and the motion was approved unanimously.

Ms. Dreena Jones, Acting QBS Administrator, presented the following A/E selection
recommendation:

1. ' 546-096-009 Department of Military Affairs b ' Appropriation:
| | Replace Roof and Site Improvements . 1 $126,000
Decatur Army and Aviation Support Facility . Project Cost:

1. Charles Joseph Peli Architects, [nc.
2. Prairie Engineers of lllinois, P.C.
3. Steckel-Parker Architects, Inc.

___________________________________________________________________________________

E ' Macon County ' $1,167,500

- Ms. McDonough moved and Mr Beatty seconded a motion to approve the previous

recommendation for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.



Ms. Jones presented the following A/E selection recommendation:

___________________________________________________________________________________

1. 1 546-315-016 ; Department of Military Affairs ' Appropriation:
» Demolish Armory » $350,000
« Salem Armory, Marion County, lllinois ' Project Cost:

1. Civil Design, Inc. 5
2. Eggemeyer Associates Architects, Inc. |
3. Hurst-Rosche, Inc. !

' $350,000 |

Mr. Lowry moved and Ms. McDonough seconded a motion to approve the previous
recommendation for the selection of architecis/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Ms. Jones noted the following Architect/Engineer selected by the Executive Director as
an informational item:

1. 1 250-025-029 | Department of Central Management Services . Appropriation:
i Emergency Pump Repair and Replacement + $450,000
i James R. Thompson Center ' Project Cost:

- Chicago, Cook County, lllinois 1 $450,000 E
1. Henneman Engineering, Inc. ::

| B
| A

Ms. McDonough moved and Mr. Lowry seconded a motion to move to Executive
Session for the purpose of discussing the semi-annual review of the closed-session
minutes. Chairman Reilly called for a vote, and the motion was approved unanimously.
Executive Session convened at 10:56 a.m. One item of business was discussed.

Mr. Lowry moved and Mr. Beatty seconded a motion to return to open session.
Chairman Reilly called for a vote, and the motion was approved unanimously.

‘Regular session reconvened at 11:07 a.m.

After the semi-annual review of the Closed-Session Minutes (5 ILCS 120/2(c}(21)) in

---Executive-Session; Amy Romano recommended that the following--audio-recordings be--- - -

destroyed:
o May 13, 2014 (Item No. 14-3)
e June 10, 2014 (item No. 14-5)
o July 8, 2014 (Items No. 14-6, 14-7 and 14-8)
¢ August 12, 2014 (Iltem No. 14-10)



Mr. Beatty moved and Mr. Ramage seconded to destroy the Executive Session Minutes
audio recordings. Chairman Reilly called for a vote, and the motion was approved
unanimously. ‘

Amy Romano recommended that the following Executive Session Meeting Minutes be
kept closed:

 October 13, 2015 (ltem No. 15-10)

. | November 10, 2015 (item No. 15-11 and 15-12)
e December 15, 2015 (Item No. 15-13)

e January 12, 2016 (ltem No. 16-1)

Mr. Beatty moved and Mr. Lowry seconded a motion to keep the Executive Session
minutes closed. Chairman Reilly called for a vote, and the motion was approved
unanimously. '

Ms. McDonough moved and Mr. Lowry seconded a motion to adjourn. Chairman Reilly
called for a vote, and the motion was approved unanimously. The meeting adjourned
at 11:11 am.



Executive Summary for Board Level Modification

CDB Project No. 120-000-059
Project Description: Design and Construct Residential Treatment Space
Project Location: Dixon Correctional Center, Lee County, IL

Pontiac Correctional Center, Livingston County, IL

Project History:

Dixon Correctional Center: The Dietary Building (BC113) is a 12,615 square foot
building constructed in 1969. The scope of work provides for remodeling the existing
dietary space for adaptive reuse as a treaiment facility for the mentally ili offenders,
inciuding individual exam /therapy rooms, offices, classroom, medicine dispensary and
record storage. The work will include modification or replacement of mechanical,
plumbing, elecirical, fire protection and security systems.

Pontiac Correctional Center: The South Cell House (C0717) is a 109,638 square-foot,
six-story building constructed in 1892. The Resident Dining Room (C0712) is a 36,220
square-foot, three —story building constructed in 1895. The scope of work provides for
the remodeling of 92 cells in the cell house for housing mentally ill offenders and
remodeling the existing dining hall space for use as treatment space that will include
offices, exam rooms, individual therapy rooms, group rooms, holding rooms, recreation
room, security office and medicine storage. The work will also include modification or
replacement of mechanical, plumbing, electrical, fire protection and security systems.

Both facilities will require some asbestos abatement.

Requested Action:

The original contract included a provision to increase the Basic Services fee after
Program Analysis / Schematic Design (PA/SD) once a full understanding of the project
scope was reached. '

The Additional Services line item is being increased to cover costs associated with
clarifications due to programmatic needs as defined by the Using Agency.

Therefore, we are requesting approval of Modification No. 3 in the amount of
$145,427.00 to increase Primera Engineers’ Basic Services Fee and Additional
Services Fee for the reasons stated above.



State of lilinois
Capital Development Board

Request for Board Approval of Modification to
Professional Services Agreement

Project Number:
Contract Number:
Modification No.:
Total Project Budget:
Unobligated Funds:
Project Manager:
Reaional Manaaer:

120-000-059
15010410

3

$3,300,000
$2,944 600.00
Tim Dietz
James Cockrell

Using Agency:
Project
Description:

Prior Board Action:

Proiect Status:

Department of Corrections

Residential Treatment Space at
Dixon and Pontiac Correctional

Centers
None

Desian Phase

Architect-Engineer:

Primera Engineers, Ltd

PURPOSE OF THIS AGREEMENT:

The original contract included a provision to increase the Basic Services fee after PA/SD once a full
understanding of the project scope was reached.

The Additional Services line item is being increased to cover costs associated with clarifications due to -

programmatic needs as defined by the Using Agency.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Obligation

Total Amount

Total Agreement

AGREEMENT Per Orignal erirtots | o s Oplgation
Agreement Modification Modification Modification
1. Basic Services $ 257,500.00 | § 257,500.00 | % 81,207.00 | % 338,707.00
2. Additional Services $ 0.00]% 4,966.001% 60,020.00|$ 64,986.00
3. CAF $ 7.800.00|% 7,900.00 | $ 4200.00(% - 12,100.00
4. On-Site Observations $ 80,000.00|% 75,034.00( % 0.001% 75,034.00
5. Design Testing $ 000§ 4,000.00]% 0.00|% 4,000.00
6. Print Bid Documents in excess 5 5,000.0018% 5,000.00|5% 000(% 5,000.00
7. ACM inspection $ 1,000,005 © 4,000.00|§ U0.000$ © - 1,000.00
8. $- $ $ $
9. $ $ 3 3
10. § 3 $ $
1. $ $ $ $
12. $ $ 3 ) 3
TOTALS $ 355,300.001% 3 145,427.00|$ 500,827.00

355,400.00




Professional Services Agreement

Modificstion Nomben 3.
Project Nignbar: 120400059
Dz Aprd 21, 2618
Pt Name, Address " Prajest nfosaticn: ) A
Primem Engirers, Lid: Deshen end Coastract Residential Traztment Bpace
120 5 Wacker Bx,, #7090 Starewidé Program
Chleagp, H.60606  Statewide; Sttewids County, Hiinsis
Tris Modtficetion Tncrosses the Full Servics Agreementby 413%  Agreement Daler2014-2.18. Contet: {56104}

Seopa/Purpase of this agroesment sodification: The eriginal cowract included the agreament Giaf theliusic sorvices would be increased once
the (Ul anderstanding of the scops wae deterrmined: Baced on the seope ot the: 100%¢ design phase Basie Sorvices necds 10 be incrensed by
SF1.207.00- Abér bidding docusents wers prepared and pre-bid mestings-werz hold CDB clsoed fo chinge this project fromt = mult-prime-
bid-to o singie prime bit This wiil require additionnd presbid meetings b0 bs held and the A/E Is requesting to be compensaied for thar axtry
effure: The-Using Apency has aiss requested rvisions be orads o the drawings because-of changes they want to inenrporae. An Additionst
Services Vine em totalng SE00P000-is being sdded fo cover o cxnanses related to tese changes The CAF will be sdjusted ascordingly:

Subject agrenment amesided as folfows: Replace Aggrndix 4 - M2 with Appendiz A - M3,

ACAEEMENT SUNMARY:
Toled Obligation.  Tolul Amoont Total Obdgation . Tolal Amrount- TortAgiesingns
Bae Qrigimet of Preious peiod 1o . of this Obigationingtuding
Fes Beswiphos- Fgreeenank insHizations Hxtificafion: iodiReation: s Moditioation.
Basic Sonviees Fab: . SyEysapon . - fopt . sersoaomi o BRLIOTOG I £332.707.00.
Agdlions! Savices. .80 1 455000 8 SEE.DY- e =
Dot Adminkibe Fem, CAF | STROROS) o068 | * $E.000.00- Sa700008 81310000
OrSits Reprozentallss et E50.50000 5435640 | 57503400 540 §° STEONE 0
ipslnn Tesikdy i : 03l 4400000 3ALD.00 Y Y
Prai B Oncumente I expss | SEDO0CR] s $5.000.00 553 % 55, 000.80
L ACHE fnspeninrn 5160009, sonl 1,000.00-F - o ol 51,000.20°
TOIRE $355,300.00° stoEsn | sassapend L swscyoel - sSonsamoel

ety S ¢ % ae»;.im - MMM@ b
AE Fies pemet. im'_-' Erginkors, Lid
Sy ;ﬁym

orimt AEnwne: ELOURDRS 8, | _ - f .
Approved by: ﬁw— . Alzfre Er%‘f‘j ’VQ '}li&?ﬁé
',y” Syl Maeager Tt Dae Thseat *
¥ . Fiual COR

| Lo Print anmefihs
ﬁ% f/j /} { POISPO APPROVA
Corgricd- Admin 7/ Date  CSAETETE
B e




Attachment A3 — Appendix A M3 Clarifications
120-000-059

Contract # 15010410

Referenced item A. Basic Services

[t was agreed in the original contract that the basic services fee would be adjusted after PA/SD once a
realistic construction budget based on estimates was agreed upon. The origina! construction budget was
$2,944,700.00. The new construction budget is $3,893,185.70 (issued for Bid estimate).

8.7% of $2,944,700.00 = $257,500 vs. 8.7% of §3,893,185,70 = $338,707 for a difference of $381,207.00

Reference items B. Additional Services

There are a total of seven items that fall under additional services.

8-1 is the added design effort for electrical power distributionr maintenance at the Pontiac Correctional

Center that was ariginally to addressed by the facility prior to the project being bid. But they asked for it
to be included in the project because they did not have the means to address the issues at this time. The
AfE is requesting $13,440.00 for the design effort associated with the electrical power issues.”

B-2 is the addition of several items after the 100% design was-accepted, but prior to bid documents
being submitted that were not originally in the scope of wark but found to be an essential need by DOC,
The A/E 15 recuesting $17,000 for the design effort associated with these items.

B-3 After the pre-hid meetings were held CDB decided to change this project from a Multi-Prime bid to a
Single-Prime Bid. Because of this documents will need to be revised and reissued and additional pre-bid
meetings will need to be held. The A/Eis requesting $9,880.00 for this added service,

In a meeting heid in Sptingfield on 2-1-16 DOC requested the following changes and the A/E is
reguesting compensation to make them.

B-4 Architectural changes $ 8,906.00
B-5 Electrical revisions and additions 56,000.00
B-6 Mechanical revisions 51.440.00

.. B-7 Administrative costs associated with the above six items-$3,360.00....




Executive Summary for Board Level Change Order
G-41d Winterization

CDB Project No. 546-282-003
Project Description: Capital Improvements
Project Location: Lincoln’s Challenge Academy

Rantoul, Champaign County, lllinois |

Project History:

Lincoln’s Challenge Academy currently operates out of various buildings on the former
Chanute Air Force Base in Rantoul, IL. This project involves construction of
approximately 132,000 square feet of new space to replace the old structures currently
being used by Lincoln’s Challenge Academy (LCA). Asbestos abatement and demolition
of existing buildings preceded construction and will also occur again at the end of the
project once the new buildings are substantially complete and the current
Administration/Housing building is vacated.

Three new and separate buildings are currently under construction:
1. 17,000 square-foot Education Building
2. 89,000 square-foot Administration/Housing Building
3. 26,000 square-foot Gymnasium/Logistics Building.

Special Winterization:

The General Contractor identified several concerns that would become serious issues
as they relate to work in place at the project site in the event of an extended shut down.
These concerns relate to structural stability, water infiltration, exposure to freeze/thaw,
exposure to the elements, theft, vandalism, etc. Proceed Order No. G-41, approved by
the Board on October 30, 2015 with a Not-to-Exceed amount of $530,000, allowed for
necessary winterization work to begin on November 3, 2015. The approved scope of
work includes installation of temporary roofing, enclosing all exterior openings, de-
humidification.and furnishing/maintaining temporary heating. systems to maintain interior
temperatures above freezing. This work will take place over several months and the
coniractor has therefore requested processing of partial, incremental/monthly change
orders to allow for timely invoicing and subsequent payment to involved sub-contractors
and suppliers.



Board Level Change Order No. G-41d
Page 2

Requested Action:

The contractor is providing winterization work which is to be done over the course of
several months.

1. Proceed Order No. G-41 in the not-to-exceed amount of $530,000.00 was
approved by the Board on October 30, 2015.

a. The follow-up Change Order No. G-41 in the amount of $134,143.15 was
approved by the Board on December 15, 2015.

b. Subsequently, Change Order No. G-41a in the amount of $130,818.02
was approved by the Board on January 12, 2016.

c. And at the February 9, 2016 Board Meeting, Change Order No. G-41b in
the amount of $63,888.74 was approved.

d. Approval of Change Order No. G-41c in the amount of $74,165.85 was
issued at the March 8, 2016 Board Meeting.

2. We are now requesting approval of the follow-up Change Order No. G-41d in the
amount of $29,634.64, which wili provide compensation for winterization work
completed and invoiced through April 18, 2016.

With the approval of Change Order G-41d, the total costs assomated with Change
Order No. G-41 to date is $432,650.40.

10



State of lllinois
Capital Development Board Request for Board Approval of Change Order
G-41d Winterization (partial)

Project Nurmber: 546-282-003 Using Agency: Department of Military Affairs
Description: Capital Improvements
Lincoln's Challenge Academy  Architect/Engineer: Ratio Architects, Ing.
Rantoul, lllincis 61866 301 N. Neil Street, Suite 102
Total Project Budget: $39,665,260.00 . : Champaign, [lfincis 61820
" Unobligated Funds: $2,634,391.32 Project Manager: Sieve Halm

Percent Completion: 50%
Prior Board Action: RFP/CO G-41c approved on 03/08/16
in the amount of $74,165,85.

Reason for Change:

This project is currently on-hold per the Stop Work Directive issued June 30, 2015. Erection of structural steel, pre cast walls,
hollow core floors, plumbing and electrical work was underway at the Administration Building at the time work was suspended.
The Gym building was partially roofed and mechanical, electrical and plumbing was underway. The Education building shell
was near completion and mechanical, electrical, plumbing and ventilation work was underway. :

The General Contractor identified several concerns that would become serious issues as they relate to work in place at the
project site in the event of an extended shut down. These concerns relate to structural stability, water infiltration, exposure to
freeze/thaw, and exposure to the elements. Winterization measures were needed to protect the in-place construction from
weather related damages.

Description of Change:
Winterization work progressed under approved Proceed Order G-41 (NTE $530,000). To date, the following Winterization work
has been completed:
-Temporary rocfing and enclosures have been completed on the East and West B-wings of the Administration building.
-Structural steel and pre-cast erection in Area A of the Admin building have been compléted io.a point wh|ch allowed for
removal of femporary bracing.
-Permanent roof system and temporary enclosures have been completed at the Gym.
-Temporary enclosure work has been completed at the Education building.
-Ternporary heating and de-humidification systems were instalied and remained operational in all buildings until 4-4-18.
-Storm water protection measures have been repaired and replaced as needed, and site roads/grounds have been cleaned.
This “partial” change order shall compensate the contractor for temporary winterization work completed from 2-12-16 to 4-18-
16 under the previously approved NTE Proceed Order G-41. We anticipate one final change order to complete hilling for
approved Winterization work under Proceed Order G-41. It will be submitted for Board consideration as soon as reasonably
possible and utilize nomenclature RFP C/O G-41e. Associated change order G-41 ($134,143.15) was approved by the Board
on 12-15-15. Associated change order G-41a ($130,818.02) was approved by the Board on 1-12-16. Associated change order
G-41b ($63,888.74) was approved by the Board on 2-8-16. Associated change order G-41c¢ ($74,165.85) was approved by the

Board on 3-8-18. The aggregate total of $432,650.40 for RFP C/0O's G-41, G- 41a G 41b G 41c andG 41d remains within the
ses—e=NTE=amount-of-$530:000 0erannioved Proteed Ofder G = = SR e

CONTRACTOR Trade Change Order Original -~ o v ANGE
Amount Contract
River Citv Construction Co General 3 1 29,63464 §  32,025,000.00 .093%
Total All Change Orders % 29,634.64 $ 32.025,000.00 .093%

Completion Effect: TBD days

CDB596-3-1E Rev, 06/23/95 "
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State of Mlinois

CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL
& CHANGE ORDER

Date:  4/8M18

RFP Number, G-41d

CPO/SPO APPROVAL

DATE: L1 Ao/

i (Contracior's Name, Address, Telephons, Fax & Allention)

River City Construction

101 Hoffar Lane

East Peoria, IL 81611

{309)694-3120  Fax (305)684-1332
Attn; Matt Maybanks g-mail
mmaybanks@RCCLLC.com

CDB Project #. 546-282-003
CDB Project Name: Capital Improvements - Lincoli's Chaliange Academy
& Locatlon: Departmant of Military Affairs, Rantoul, 1L

DB Contract #: 14-0548-B%
Contract Work: Genaral

M~

REQUEST for change by: COB

CDB contemplates making certain changes, additions and delefions
Indicated in the dascription of change,

accompanying drawings and specifications,
The Contraclor is required to submil within 14 calendar days from the date herein

la the work to be performed under Lhe subject Contract, Uniess otherwise
all work required shall conform to the contract documents,
& proposal and a delailed breakdown for this change, The

proposal shall be submitied in accordance with COB's format and the Gereral Conditions.

.:/

3 REASON for change:

Project is currently on-hald per the Stop Woik order effective 6-30-15. Winterization of new consteuction is required to help protect tha in-place
censtruction from weather related damages. .

3§ DESCRIPTION of change including rafarance to drawings and specifications ravised, naw drawings and specifications Issued.

Mate: Winterization work is currently being completed under approved Proceed Ordar -41. RFP C/O G-41d shall provide for an interim
progress payment for work compleled from February 12, 2018 to Apri 18, 2046, The balance of required winterization related wark will be
incorporated into a final RFP C/Q, G-41 a, whan all work has bean compleled.

Furmsh and install temporary rocfing/dralnage systems. Furnish and instalf temparary enclosures st all exterior openings. Furnish and maintain
‘empurary heatingldehumidification systerns. Maintain tamporary roads and site storm water protection measures. Weatherizalion work as
1equired {0 orotect in-olace construction at the Administration, Education and Gvmnazium byj

5. OTHER CONTRACTS affected by this change. List Contractor's nama, contract IMPORTANT NOTICE
work, RFP number and amount, Discliosure of this Infermation is mandatory
NiA in accordance with the Standard Documents

for Construction. Fallure to complate this wiil
pravent payment for work complatad andior
be & material breach of contract,

8. CONSIDERATION: )

Work lo be accomplished n ©  Calandar Days from Approval The Contract Sum is INCREASED
of RFPCO.C v o a Liitin ey VAL -t by the totaisumef... .................§ 027, G-’S"{. [ "7’
NOTE:  Unless spacifically Indicated above, this does not

extend the contract timae.

7. The change described above and on accompanying drawings and apecifications and {he Gontracter' s proposai (if applicable} are hereby
incosporated by reference and made a part hereof. Having reviewed the above and detemmining the armount to b fair ang proper the
uncersigned: '

RECOMMEND issuance of a change crger APPROVE a5 {0 farm and content:

ASE Firm Name lia Architects USING AGENCY nama  Dept of Military Affairs

__.i?‘_(_ — ju‘e signature . . BY . R A signature
COOR&N&} ING CONTRACTOR or CONSTRUGT. MANAGER CDB/PM ﬁ;gBQVE L "é & y
BY ~FR— M signature LI .~<—,é Zoes Gt ~ slgnature
4 R

CONTRACTOR DATE ZIQ / |4 CDB APPARAVE cljange ordr - ... -PaTE

BY MATT  maVbnrve ¢ print neme BY o0 D e print name
Al signature ! signature
fRoYE cr moakiae g title oy e Ut L litle

a. ForRcog e of czfiga Yo Assess Package No, CO Uate CO No. CC AMOUNT add (deduct) ]
USE ONLY ’

[—— . et L > 5 ALl S ) v e

Revised August 2008

12



3 - RIVER(@GCITY

EONSTRUCTIOAON

February 23, 2016

r, John Petersen
Ratio Architects

301 Neil St.
Champaign, IL 61820

Referenca: CDB Project No: 546-282-003
CD8 Contract No: 14-0646-81
" Lincoln’s ChalleNGe Academy

Rantoul, It

Subject : RFPCO G-41D — Winterization Work ~ {2/12/16 —4/18/18)
Dear John,

We are hereby submitting our costs associated with the winterization work. This is in accordance with
Proceed Order G-41D dated April 5, 2016 as issued by the lllinois Capital Development Board.

X The costs associated with this work are for the LUMP SUM AMOUNT of $29,634.64 to be added to our
contract amount,

Enclosed is backup information detailing all costs assoclated with the above referenced work.

Please note: This proposal includes labor costs incurred from February 12, 2016 - April 18, 2018.

" Material and equipment costs for items that we have received invoices for are also included. 1t should
be known that there are costs associated with rented equipment, dumpsters, matetials, etc that may
have been incurred during this time frame but we have not received invoices for yet. These costs wilt be
included in the next change order associated with this winterization work.

If the above meets with your approval, please issue a formai Change Order.

Sincerely_,_ L

A M WM
Matt Maybanks
Project Manager

LR 3 [ ROAEE
P.O.Box 138% Peorin, (L 41654 Pl 3096945120 FAY 30T.694.1332  Eusn Infu@HCCL%.[.com wid warw RCCLLC com
AAROFFICE t01 Hoffer Lane, Enst Peario, IL51611 ADDITIORAL L9CATIORS Beaton, 1L and Ashlond, MO

13

RIVER CITY CONSTRUCTION, LLcC.



PROCEED ORDER NO. G41
=L URDER

CDB PROJECT NO.: 546-282-003

CONTRACT NO.: 14-0646-81

DATE: 10-27-15 N
CONTRACTOR {(Name, Address) PROJECT {Name, City, County)
River City Construction Company Capital Improvements
101 Hoffer Lane

East Peoria, [1, 61611

Contract Worie: Genersa]

Lincoln’s Challenge Academy
Rantoul, IL

Using Agency: DMA

DESCRIPTION OF CHANGE IN WORK: Winterization of new construction; Buildings to
include Administration, Education and Gyninasium, Scope to include only the following as
Tecessary to weather-in pew coastruction and maintaig above freezing temperatures;

-Furnish and maintain temporary heating systems tq mainta

in above freezing temps.

-Furnish and instaj) temporzery and/or Permaneat enclosures at 41 exterior openings.
-Furnish and instay temporary and/or permanent roofing for wertherization,

Full scope of work (g be later described jn RFP C/O G-41. NTE costs per River City Const

proposal dated 9-1(.15,

Justification for the proceed order; The project was placed on-hold 6-30-15 pending State budget
approval. New coustruetion i cwrrently open to the elements and must be weathered-ig to avoid

damage from inclement weather.,

TOTALS vaLUR OF THIS ORDER NOT TO EXCEED: § 530,000.00

Contractor Representative’s Signature
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My revitw of this change ordzs has (Up 0 §9,999) S Projact Ma nlg“cfr’ Date
detamined that; the circumsiances L ; . —
which have necessitated thig p ’\__ ) -
change order were not rensonably A’ L?\m re— W_L_.,\) L. 2 YIS
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wis signed, of the change is
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sigaed, or the change order Ls in the //,}’ﬁ"/ /é}’/“‘?éz)‘—(_/
best Intzrest of the State and S~ Construction Administrator 7 Dafe
suithorized by law, as described, (Upto 549, 999)

(Appiicsble only tg & change order i
or a szries of change orders V

lacreasing or decreasing the uty Director{™Con H.I‘Eﬁal; Date
Contract amount more thay (Up to 374’999) 4
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PROPOSED |
FY17 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

. Chicago, Springfield &

July 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

August 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

September 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 11, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

November 15, 2016 11:00 a.m. Collinsville video-conference
' Chicago, Springfield &

December 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 10, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 14, 2017 11:00 a.m. Collinsville video-conference
Springfield Meeting Chicago, Springfield &

March 14, 2017 11:00 a.m. Collinsville video-conference

Chicago, Springfield &

April 11, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

May 9, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

June 13, 2017 11:00 a.m. Collinsville video-conference
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CAPITAL DEVELOPMENT BOARD

Informational ltem

SUBJECT: Director’s Selection / Information ltems

ESTIMATED
TOTAL PROJECT
PROJECT NO. FIRM/JOB DESCRIPTION COST
039-150-176 Structural Repairs to the Multipurpose.Arena and Canopy $25,000
Department of Agriculture ‘

Hlinois State Fairgrounds, Springfield, Sangamon County
SELECTED FIRM:

Kuhn & Trello Consulring Engineers, LLC
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CAPITAL DEVELOPMENT BOARD | INFORMATIONAL ITEM

A/E SELECTION APPROVEb BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: May 10, 2016
CDB PROJECT NO: 039-150-176
PROJECT DESCRIPTION: Structural Repairs to the Multipurpose Arena and Canopy

PROJECT LOCATION: Department of Agriculture
illinois State Fairgrounds, Springfield, Sangamon County

PROJECT AMOUNT: $25,000
PROJECT SCOPE OF WORK:

The Multipurpose Arena (E0210) and Canopy (E0128) located at the lllinois State Fairgrounds in
Springfield, lllinois, were constructed in 2000.

The scope of work provides for an evaluation and analysis of the existing building and canopy at the
Multipurpose Arena. The analysis shall deem if the structure is safe for occupancy related to
existing building conditions and potential of canopy failure. In addition to the analysis,
recormmmendation of corrective actions shall be provided, including costs estimates for related work.

ARCHITECT/ENGINEER: Kuhn & Trello Consulting Engineers LLC 32353

630 East Washington
Springfield, IL 62701

APPROVED BY THE EXECUTIVE DIRECTOR: 04/19/2016
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FY16 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

Chicago, Springfield &

July 14, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

August 11, 2015 11:00 a.m. Collinsville video-conference
CANCELED Chicago, Springfield &

September 8, 2015 11:00 a.m. Collinsville video-conference
RESCHEDULED Chicago, Springfield &

September 15, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

Qctober 13, 2015 11:00 a.m. Collinsville video-conference
SPECIAL MEETING Chicago, Springfield &

October 30, 2015 10:00 a.m. Collinsville video-conference
Chicago, Springfield &

‘November 10, 2015 11:00 a.m. Collinsville video-conference
CANCELED Chicago, Springfield &

December 8, 2015 11:00 a.m. Collinsville video-conference
RESCHEDULED Chicago, Springfield &

December 15, 2015 11.00 a.m. Collinsville video-conference
Chicago, Springfield &

January 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

March 8, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

April 12, 2016 11:00 a.m. Collinsville video-conference

e .| -Chicago, -Springfield & | .

May 10, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

11:00 a.m. Collinsville video-conference

June 14, 2016




